



Port St. Joe Beach

Gulf County, Florida

RESTORE Act Local Advisory Committee (RAC)

Today's Agenda

- Introductions/Your Dewberry Team
- Reminder Gulf County RESTORE Multi-Year Implementation Plan Process & Schedule
- Framework for Step 1 Needs Assessment
- Open Discussion / Q&A
- Homework ☺

Your Dewberry Team

Dewberry, E&E and The UWF Haas Center

Bryon Griffith, Vice President, RESTORE Expert (228) 265-9278 bgriffith@dewberry.com

Cheryl Ulrich, P.E., Project Manager (504) 872-3767 culrich@dewberry.com


Stella Wilson, Deputy Project Manager, LEED Green Associate (850) 760-0331 ewilson@dewberry.com Paul Johnson, E&E (850) 435-8925 pjohnson@ene.com

Rick Harter, E&E (850) 523-0954 eharter@ene.com

Brice Harris, Ph.D., Co-Director, UWF Haas Center bharris@uwf.edu



Multi-Year Implementation Plan Process



Gulf County RESTORE MYIP Schedule

April 2015	May 2015	June 2015	July 2015	Aug 2015	Sept 2015	Oct 2015	Nov 2015	Dec 2015	Jan 2016	Feb 2016	March 2016	April 2016	May 2016	June 2016	July 2016	Aug 2016
Task 1 A June 23, Engineer M Conduct Ne																
		Task 2 Ju Septemb Develop Pr Supporting	per 22, 2 roject Sele	2015 ction Crite	eria &											
					Task 3 Sept. 1, 2015 – Jan. 25, 2 Administer Project Submittal Process				2016	Mandatory 45 day						
						Task 4 Jan. 25, 2016 – Ap 26, 2016 Assist & Advise in Rankings			April	public comment period						
											Task 5 April 26, 2016 – August 9 Prepare Final MYIP for County Submission					

Public Meetings:


Task 1: RAC - April 13, 2015; BOCC - April 14 2015; May 26, 2015; RAC - June 23, 2015

Task 2: RAC - August 11, 2015; RAC - September 8, 2015; BOCC - September 22, 2015


Task 3: RAC - October 13, 2015; Workshop - November 3, 2015

Task 4: RAC - March 1, 2016; Workshop - March 8, 2016; RAC - April 12, 2016; BOCC - April 26, 2016

Task 5: RAC - May 10, 2016; RAC - August 2, 2016; BOCC - August 9, 2016



RESTORE Act Multiyear Implementation Plan (MYIP)



Step 1 Engineer MYIP Framework/ Conduct Needs Assessment

- Determine County Needs, Goals and Objectives
 - Review & Summarize Existing Plans and Documents
 - Collect Public and Stakeholder Input
- Categories can generally be grouped as:
 - Environment
 - Economy
 - Infrastructure
 - Community



Further Breakdown of Categories:

Environment

- Water Quality
- Recreational Fishing
- Seafood
- Others?

Economy

- Workforce Development
- Tourism
- Port Development
- Diversification
- Others?

Infrastructure

- Critical Resiliency
- Safety
- GrowthManagement
- Others?

Community

- Education & Training
- Quality of Life
- Affordable Housing
- Others?





Remember – this is YOUR PLAN!

Questions & Discussion

RAC Homework

- Potential Guest Speakers for June 23 RAC:
 - Fishing/Seafood
 - Tourism / Port Development
 - Economic Development/ Workforce Development
 - Habitat/Wildlife Conservation
 - Infrastructure Needs
 - Education/Training



RAC Homework (cont.)

Summarized Information to Date:

- Tourism/Infrastructure: Beach renourishment / restoration
- Infrastructure: Coastal Flood protection
- Economy/Tourism: Community Branding; Increase Visitors
- Tourism Marketing: Wayfinding / Signage
- Tourism / Quality of Life: County park improvements; sports, boat ramps, fishing piers, greenway trails
- Environment/Habitat protection: dune walkovers
- Environment: Solid Waste Management
- Infrastructure: Fueling / Emergency Generators
- Infrastructure/Environment: Stormwater Management (water quality)
- Infrastructure/Environment: Wastewater Management (Septic to Sewer water quality)
- Infrastructure: Roadway Improvements
- Economy/Community: Affordable Housing; Port St. Joe Master Plan/Marina
- Economy: Port Development / Marketing
- Economy: Marine Commerce; Water sports

